25X1A

25X1A

25X1A

6

Approved For Release 2002/06/17 : C‘IA-RDP78BO474_ZA000600070012

25X1A
25X1A
XX
19 Decenber 1962
P, 5, Box 8043
Southwest Station
Washington 24, D.C.
Dear 25X1A

It is respectfully requested that Contract |;| "Collection and Fleld 25X1A
Mensuration Techniques for Ground Photographs, extended from 21 Dec

1962 to 25 January 1963 and be increased in cost trem'

ar an additional approximately, The cost ig zed In Enclosure A,
No increaze in fse is reguested,

The increase in time and cost 1s needed primarily because of the delay in
receipt of a final group of conirolled contrast photosg printed in the contractor's
photographic laboratory., These photographs were delivered on 7 December 1962
and comprised materials for 3} {llustrations cut of a total of 200, At the present
date, the final draft is 93% complete.,

This year, the Christmas and New Year holiday periods are each four days
in length resulting in two short work weeks « However, it is expected to have a
member of the contractor's reproduction staff visit our facility shortly after New
Year's day to examine the completed material, both text and {llustrations., A
few more days may be needed to adjust any items not considered satisfactory
tor his reproduction requirement, Therefore, the completed manual will be de-
livered sometime betwean 7 and l January 1963,

The additional time to 25 January 1963 is needed to finish and deliver the
final report. This report will itemize a large percentage of the contract effort
and cost which is not reflected in the manual., For example, the field test of

be presented,

No additional funds or time w1l be requested on this contract, The con-
tractor's technical repreaentative is aware of this request for a time and cost

extensfon,
sincerely yours,

25X1A

(zeneral Manager
RMN/jb e
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